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New Linden Hill Road Working Group 
Minutes 

Monday, November 18, 2002, 9 a.m. 
Skyline United Methodist Church 

 
THE LAST MEETING WILL BE HELD ON  

MONDAY, DECEMBER 16, At 9 A.M. 
AT SKYLINE UNTIED METHODIST CHURCH 

UNTIL SPRING, 2003 
 
ATTENDEES:  
      
Name    Agency     
Greg Levine Senator Sokola’s Office 
John O’Brien Drummond Ridge 
Bob Warner Skyline Drive 
Ann DeFelice Linden Hill 
Daniel Bove Creek Landing 
Bud Freel DelDOT 
Kelly Pitts DelDOT 
Charlie Leary DelDOT 
 
Project Update:  
A-Del is currently working to get traffic into its final configuration before winter sets in, 
which will entail installing curbing and sidewalks.  By Thanksgiving, the base paving 
will be completed on the south side of the road and traffic will be switched into its final 
pattern.  From Thanksgiving to mid-December, paving and curbing in the intersections 
will take place along the north side of New Linden Hill Road.  The bike trail will also be 
completed during this time.  By Christmas, traffic should be in its final configuration, and 
A-Del will demobilize for the winter and return in the spring to lay the final hotmix and 
striping. 
 
Questions and Discussion: 
•  There was a concern about the left turn signal at Upper Pike Creek Road being too 
long, with traffic sitting and waiting for the light to change, especially when there is no 
one at the intersection making left turns. In checking with DelDOT’s Traffic Section, the 
light is currently on a pre-timed control.  This is a temporary condition.   The loop 
detectors that will eventually control the signal have not yet been installed. Once traffic is 
in the final configuration, which will occur in about a month, the loops will be installed 
and the light will be operating more efficiently. 
• It was brought to the Department’s attention that potholes had formed at Chadd 
Rd./New Linden Hill Rd. intersection.  As of Tuesday, Nov. 19 the potholes were 
repaired.   
 
For questions or comments you may contact: 
Area Engineer:  Chris Costello, 323-4460 
Project Supervisor:  Charlie Leary, 456-9926 
Public Relations:  Bud Freel, 577-5100 
Public Relations:  Kelly Pitts, 760-2080 


